Construction Project Updates Week of 11/11/2018 ending 11/18/2018

Value

Status

Name

Address

Contractor

Construction
Orthodontic Clinic

$600,583

Complete

302 East Scenic Valley Avenue

Downing Construction

Building and site work are substantially complete. Building

CIO Properties, LC

Indianola Community Schools

1301 East 2nd Avenue

DDVI

Administration Building

$1,544,000

$650,000

scheduled for final inspection with Com Dev and Fire
department.
Final inspection request is anticipated within the next
week

IMU

1300 East lowa Avenue

Downing Construction

Line Shop

Temp CO issued. Waiting on FD report and approval. Will

IMU

110 South B Street

DDVI

Fiber Shop Alteration

$476,700

issue Final CO once FD report received
Phase | - North building Temp CO issued.

St. Thomas Catholic Church

210 R-63 Hwy.

Ball Team

Church Addition

$1,672,670
t

Phase Il - South building- Temp CO issued.
Final grading and top soil placement will contune
depending on weather. Seed and or sod will be placed in
he spring. Will issue Final CO on both phases once this is
complete

Exterior wall patching and repairs are completed on the

Des Moines Metro Opera

106 West Boston Avenue

Breiholz Construction

Addition/Alteration

$3,300,000

existing structure. Aluminum storefront framing on the
addition is 80% in place. The pre-cast stone is stored on
site. Placing the stone on the east elevation of the building
has begun. The entrance area & sidewalk concrete along
street are in place. Work continues on the interior
restoration of the doors,windows and wood trim. Work on
the mechanical, lighting, electrical, plumbing and fire
protecting systems continues in the existing building and
the addition..

The building is substantially complete but still needing the

Dowie Construction

Contractor Shop

$220,000 per
development

accent masonry on the north elevation. The concrete drive
and parking are in place. Driveway concrete is NOT
acceptable as placed. The drive and approach will need to
be removed, to reduce the slope, along with a portion of

Dowie Construction 401 E Euclid Ave
agreement the parking area and side walk. This removal and replace
is scheduled for the spring of 2019 due to the winter
weather concerns.
Cambron & Thacker 1400 E lowa Cambron & Thacker [Warehouse Extension | $ 162,568.00 Building 1.00/‘” waiting .on final |n.spect|on request. Some
site clean up will be required. No change
IMU 210 W 2nd Tim Morris Office remodel 95,335 Interior demolition complete construction has begun.




Construction Project Updates Week of 11/11/2018 ending 11/18/2018

Building permit applied for - review completed - waiting on

Kappelman Appliances 506 W 2nd Street TBA New retail $211,615.00 .
responses to staff review comments- no change




